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ProjectONE Fiscal 2020 Financials 
Agency Deployment 

CAPPS 
Financials 

User Group  

Code Move Date 
July 06, 2020 

Soft Go-Live Date 
August 10, 2020 

Implementation Date 
September 01, 2020 

Report Date 
May 18, 2020 

Deploying Agencies 

300-GOF, 301-GOVE, 307-SOS, 329-TREC, 333-OSFR, 459-TBAE, 
771-TSBVI, 802-TPWD 

Performance Metrics 

Area Overall Resources Schedule Deliverables 
Overall Project  G  G  G  G 

Key Risks/Issues 

• None 

Items for Management Attention 

• None 

Project Milestones 

• Project Mgmt.    73% Complete (09/03/19 –09/30/20) 
• Analysis  100% Complete (09/03/19 – 04/17/20) 
• Configuration  100% Complete (09/03/19 – 02/28/20) 
• Design     99% Complete (09/03/19 – 05/22/20) 
• Build   100% Complete (09/03/19 – 03/24/20) 
• Conversion  100% Complete (12/16/19 – 05/08/20) 
• Test     60% Complete (12/16/19 – 08/13/20) 
• Train/Change    83% Complete (11/18/19 – 08/28/20) 
• Deploy       1% Complete (05/11/20 – 09/01/20) 
• Support      0% Complete (09/01/20 – 10/31/20) 
• Overall Project 84% Complete (09/03/19 – 10/31/20) 

Key Activities 

• Completed Conference Room Pilots 
• Completed Executive Sponsor Calls 
• User Acceptance Testing 
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